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1.0  INTRODUCTION 
 

The following report, entitled Removal Program After Action Report for the Park Street Site, 

Bennington, Bennington County, Vermont, is a chronological summary of the response actions taken 
by the U.S. Environmental Protection Agency (EPA), Region I, Emergency Planning and Response 
Branch (EPRB).  The report details the situation as it developed, actions taken, and resources 
committed.  
 
Site activities included: conducting particulate air monitoring and air sampling for polychlorinated 
biphenyls (PCBs); installing temporary lighting; performing decontamination of two residential 
basements including items located within the basements; removing and storing basement items in 
temporary storage containers; waterproofing the basements; and returning items back to their original 
place in the basements.  

 

 

2.0 SITE CONDITIONS AND BACKGROUND 
 

2.1 Site Location and Description 
 
The Park Street site (the site) is located on Park Street and Bowen Road in Bennington, Bennington 
County, Vermont.  Geographic coordinates of the site are 42° 53' 27.9" north latitude, and 73° 11' 
32.9" west longitude, as measured from the approximate center of the site (see Appendix B, Figure 
1).  The site consists of Little League baseball fields, two residential properties, and adjacent 
wetlands.  The site is adjacent to the former Jard Company, Inc. (JARD) site, and is abutted to the 
west by the Bennington Square Shopping Center, to the north by Bowen Road and industrial 
properties, to the east by the former JARD site, and to the south by the Roaring Branch of the 
Walloomsac River (Roaring Branch) (see Appendix C, Figure 2). 
 
2.2 Site History/Previous Actions 
 
The site has been impacted by contamination from the former JARD site, a former capacitor and 
transformer manufacturing facility that produced capacitors, non-fluid transformers, and motors used 
in household appliances.  JARD generated wastes associated with its manufacturing processes from 
1969 to 1986. These wastes included: PCBs; a variety of volatile organic compounds (VOCs), 
including trichloroethylene (TCE), 1,1,1-trichloroethane (1,1,1-TCA), and toluene; semivolatile 
organic compounds (SVOCs); waste hydraulic and lubricating oils; waste paints and varnishes; waste 
zinc oxide; waste-contaminated rejected capacitors; spent SpeediDri™; and PCB- and phthalate-
contaminated wastewater.  From September 2006 through August 2007, U.S. EPA conducted a 
removal action at the JARD site, removing PCB-contaminated materials. 
 
The Vermont Department of Environmental Conservation (VT DEC) raised concerns regarding 
surface and subsurface soil and groundwater contamination related to the site that is located down 
gradient of the former JARD site.  Recent sampling by VT DEC has detected PCB’s in groundwater 
at properties located near the former JARD property, which is suspected to be the source of the 
contamination.  Groundwater levels near the site are approximately 5 to 8 feet below ground surface. 
Groundwater infiltration at residential homes located near the site has been identified as a potential 
source of PCB contamination to soils and surface waters at the properties. 
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On 2 through 5 April 2012, EPA and START personnel mobilized to the site to conduct sampling as 
part of a Preliminary Assessment/ Site Investigation (PA/SI). Personnel collected 104 surface and 
subsurface soil samples, 9 sediment samples, 6 surface water samples, and 4 floor sweeping samples 
from the site. All samples were screened on site for PCBs by the EPA Office of Environmental 
Measurement and evaluation (OEME) Mobile Laboratory.  Approximately 10% of samples were also 
sent for laboratory confirmation PCB analysis at the OEME laboratory in North Chelmsford, 
Massachusetts (MA). 
 
PCBs in the groundwater are suspected to be the source of contamination to soils and surface waters 
due to periodic infiltration into residential basements through inactive wells and other openings, and 
subsequent drainage via sumps and outfall pipes into yards and retention ponds.  Analytical results of 
EPA samples of floor sweepings collected from the basement of a residential property detected PCBs 
at concentrations up to 14 ppm.  PCBs were also detected in soils and surface water in a pond on a 
residential property, in the soil of sump areas located in the basements, in the soil at a nearby 
wetland, and in soil at the Little League field located along the JARD fence line.   
 

3.0  SUMMARY OF FEDERAL RESPONSE ACTIONS 
 

3.1 Organization of the Response 
 
 

ORGANIZATION OF THE RESPONSE 
 

Organization 
 
Representatives 

 
Responsibilities 

 
U.S. Environmental Protection Agency (EPA) 
Emergency Planning and Response Branch (EPRB) 
5 Post Office Square; Suite 100 
Boston, MA 02109-3912 
(617) 918-918-1052 
 

 
Daniel Burgo 

 
EPA On-Scene Coordinator (OSC) 
responsible for the initiation, oversight, 
and completion of all removal activities.  
The OSC coordinated with State and local 
officials. 

 
Weston Solutions, Inc. (Weston) 
Superfund Technical Assessment and Response Team 
(START) 
3 Riverside Drive 
Andover, MA 01810 
(978) 552-2107 

 
Christine Scesny 
John Burton 
Kenneth Robinson 

 
START Site Personnel that provided the 
OSC with technical assistance, site 
documentation, site health and safety 
monitoring, air monitoring, and draft and 
final report preparation. 

 
Environmental Restoration (ER) LLC 
40 Messina Drive 
Braintree, MA 02184 
(860) 769-7356 

 
Christopher May 
Blake MacKinney  

 
Response Manager (RM) for the ERRS 
contractor that performed removal 
activities.  The RM was responsible for 
oversight and organization of 
mobilization, demobilization, and waste 
removal activities. 

 
3.2 Mobilization and Site Preparation 
 
The site-specific removal health and safety plan (HASP) was reviewed and signed by all personnel 
before any work commenced.  In addition, emergency telephone numbers and directions to the 
hospital were posted and work zones were delineated.  All activities were performed in appropriate 
personal protective equipment (PPE) in accordance with the HASP. The HASP was prepared by 
START personnel as a separate document, entitled Health and Safety Plan for the Park Street Site, 

Bennington, Bennington County, Vermont.  On 17 September 2012, the mobilization and staging of 
Emergency Rapid Response Services (ERRS) equipment was initiated. 
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Site preparation activities conducted by ERRS personnel consisted of reviewing and signing the 
Health and Safety Plan, mobilizing equipment and supplies, receiving delivery of supplies, and 
preparing a staging area.  
 
3.3 Chronology of Removal Activities 
 
Week of 23 July 2012 
 
EPA Office of Site Remediation and Restoration (OSRR) Division Director James T. Owens III, 
signed the Action Memorandum approving the proposed removal action. 
 
Week of 10 September 2012 
 
On 12 September 2012, a site walk was conducted with the following personnel: EPA On-Scene 
Coordinator (OSC) Daniel Burgo, EPA OSC Eric Vanderboom, and ERRS Response Manager (RM) 
Chris May. 
 
Activities for the day included:   
 

 Reviewing and signing the HASP. 
 Conducting a reconnaissance of the site property.  

 
Week of 17 September 2012 
 
Personnel on site: 
OSC – EPA Daniel Burgo 
START – Weston Solutions, Inc. Christine Scesny 
ERRS Response Manager (RM) – 
Environmental Restoration (ER) 

Christopher May 

ERRS Crew – ER 1 foreman 
2 laborers 

 
 
Equipment on site:   

Type Quantity 
High Efficiency Particulate Air (HEPA) 

Vacuum 
3 

Truck 2 
Storage Container 1 

Portable Toilet 2 
Dumpster 1 

Handwash Station 1 
5 KW Generator 1 
55 Gallon Drum 2 

Polyethylene (Poly) Sheeting 1 
Poly Drum Liner 37 

Lestoil® 4 
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Type Quantity 
Negative Air Unit 1 

  
Activities for the week included:   

 Mobilizing the ERRS crew and equipment.  
 Reviewing and signing the site HASP. 
 Conducting air monitoring for particulates, Volatile Organic Compounds (VOCs), and 

explosive atmosphere as specified in the HASP.  
 Decontaminating the basement areas and the items within the basements of P-001 and P-002 

using a HEPA vacuum and Lestoil®.  
 Returning all basement items back to their original locations after the decontamination 

activities had been completed. 
 

On 22 September 2012, Northern Basement Systems representative Mike Doherty mobilized to the 
site to discuss the basement waterproofing of the two residential properties. 
 
On 22 September 2012, decontamination activities had been completed and all personnel departed 
from the site. The basement waterproofing activities would be completed at a later date.   
 
For the duration of the removal action, START photodocumented site activities (see Appendix B – 
Photodocumentation Log).   
 
Week of 15 October 2012 
 
On 17 October 2012, PCB air samples were collected by START to insure PCB contaminants had 
been removed during decontamination. 
 
Activities for the day included:   
 

 Reviewing and signing the HASP. 
 Collecting air samples from the basement of .  

 
Week of 25 March 2013 
 
Personnel on site: 
OSC – EPA Daniel Burgo 
START – Weston Christine Scesny 
ERRS RM – ER Christopher May 
ERRS Crew – ER 2 laborers 
 
Equipment on site: 

Type Quantity 
Truck 2 

Portable Storage Unit 1 
HEPA Vacuum 1 
Portable Toilet 1 
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Activities for the week included:   
 

 Mobilizing of the ERRS crew and equipment.  
 Reviewing and signing the site HASP. 
 Storing all items located in the basement of  in a portable storage unit for the 

duration of basement waterproofing activities.  
 Waterproofing the basements at  to insure protection against PCB 

contamination via flooding.  
 Installing a polyethylene liner on the basement walls, and installing an inner drain/French 

drain at the base of the walls at . 
 Installing a sump pump in the basement of .   

 
Key dates: 
 
On 27 March 2013, EPA OSC Burgo, ERRS, and START member John Burton arrived on-site.  The 
ERRS crew removed all of the property owners belongings from the basement at  and 
temporarily stored them in a portable storage unit. 
 
On 27 and 28 March 2013, a Northern Basement System crew mobilized to site to conduct basement 
waterproofing activities at     
 
On 28 February 2013, all personnel demobilized from the site. 
 
Week of 13 May 2013 
 
Personnel on site: 
OSC – EPA Daniel Burgo 
START – Weston Kenneth Robinson 
ERRS RM Christopher May 
ERRS Crew – ER 2 laborers 
 
Equipment on site: 

Type Quantity 
Truck 2 

Portable Storage Unit 1 
HEPA Vacuum 1 
Portable Toilet 1 

  
Activities for the week included:   
 

 Mobilizing of crew and equipment.  
 Review and signing of the site HASP. 
 Storing all items located in the basement of  in a portable storage unit for the 

duration of basement waterproofing activities.  
 Waterproofing the basement at  to insure protection against PCB 

contamination via flooding.  
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This accounting of expenditures is an estimate based on figures known to the OSC at the time this 
report was written.  The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery.
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PHOTODOCUMENTATION LOG  
Park Street Site ● Bennington, Vermont 

 

TDD No. 12-08-0005 Page 1 of 26 TASK No. 0826 

 
 
SCENE:  View of a well located in the basement at .  Photograph was taken prior to decontamination.   
 
DATE:  18 September 2012     TIME:  0759 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 
 

 
 

SCENE:  View of the northern basement wall at  prior to decontamination.   
 
DATE:  18 September 2012     TIME:  0759 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 
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PHOTODOCUMENTATION LOG  
Park Street Site ● Bennington, Vermont 

 

TDD No. 12-08-0005 Page 2 of 26 TASK No. 0826 

 
 

SCENE:  View of the northwestern basement walls at  prior to decontamination.   
 
DATE:  18 September 2012     TIME:  0800 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 
 

 
 

SCENE:  View of a window located on the southern basement wall at  prior to decontamination. 
 
DATE:  18 September 2012     TIME:  0800 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 
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PHOTODOCUMENTATION LOG  
Park Street Site ● Bennington, Vermont 

 

TDD No. 12-08-0005 Page 3 of 26 TASK No. 0826 

 
 

SCENE:  View of a basement wall at  prior to decontamination.   
 
DATE:  18 September 2012     TIME:  0800 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 

 

 
 
SCENE:  View of the central and eastern area in the basement at  prior to decontamination.  
 
DATE:  18 September 2012     TIME:  0800 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4 
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PHOTODOCUMENTATION LOG  
Park Street Site ● Bennington, Vermont 

 

TDD No. 12-08-0005 Page 4 of 26 TASK No. 0826 

 
 

SCENE:  View of a hall leading from the bulkhead door to the main basement at . Wet areas are visible at the 
base of the stone foundation wall.    
DATE:  18 September 2012     TIME:  0801 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 
 

 
 

SCENE:  View of the negative air system used during decontamination operations at . 
 
DATE:  18 September 2012     TIME:  1321 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 
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PHOTODOCUMENTATION LOG  
Park Street Site ● Bennington, Vermont 

 

TDD No. 12-08-0005 Page 5 of 26 TASK No. 0826 

 

 
 

SCENE:  View of the location of particulate air monitor number (No.) 2 at . Photograph taken facing north.  
 
DATE:  19 September 2012     TIME:  0806 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 

 

 
 

SCENE:  View of the location of particulate air monitor No. 1 at . Photograph taken facing northwest.  
 
DATE:  19 September 2012     TIME:  0807 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 
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PHOTODOCUMENTATION LOG  
Park Street Site ● Bennington, Vermont 

 

TDD No. 12-08-0005 Page 6 of 26 TASK No. 0826 

 
 

SCENE:  View of the negative air system set up at  during decontamination activities.  
 
DATE:  20 September 2012     TIME:  0813 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 
 

 
 

SCENE:  View of the western central basement area at  prior to decontamination.  
 
DATE:  20 September 2012     TIME:  0814 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 

HRS Reference #61 Page 22 of 45

(b) (6)

(b) (6)



PHOTODOCUMENTATION LOG  
Park Street Site ● Bennington, Vermont 

 

TDD No. 12-08-0005 Page 7 of 26 TASK No. 0826 

 
 

SCENE:  View of the southeastern basement area at  prior to decontamination. Water is visible on the floors. 
 
DATE:  20 September 2012     TIME:  0814 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S   
 

 
 

SCENE:  View of the central basement area located behind the stairwell at . The photograph was taken prior 
to decontamination activities. 
DATE:  20 September 2012      TIME:  0815 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 
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PHOTODOCUMENTATION LOG  
Park Street Site ● Bennington, Vermont 

 

TDD No. 12-08-0005 Page 8 of 26 TASK No. 0826 

 
 

SCENE:  View of a hole in the northern basement wall at . The photograph was taken prior to 
decontamination.  
DATE:  20 September 2012      TIME:  0818 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 
 

 
 

SCENE:  View of the northeastern basement area at  prior to decontamination.   
 
DATE:  20 September 2012     TIME:  0818 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 
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PHOTODOCUMENTATION LOG  
Park Street Site ● Bennington, Vermont 

 

TDD No. 12-08-0005 Page 9 of 26 TASK No. 0826 

 
 

SCENE:  View of the location of particulate air monitor No. 2 at . Photograph taken facing south. 
 
DATE:  20 September 2012     TIME:  0820 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 

 

 
 

SCENE:  View of the location of particulate air monitor No. 1 at . Photograph taken facing northeast. 
 
DATE:  20 September 2012     TIME:  0821 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 
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PHOTODOCUMENTATION LOG  
Park Street Site ● Bennington, Vermont 

 

TDD No. 12-08-0005 Page 10 of 26 TASK No. 0826 

 
 

SCENE:  View of northwestern basement area at  following decontamination.    
 
DATE:  22 September 2012     TIME:  0913 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 
 

 
 

SCENE:  View of wipe sample  location WS-01 at . The sample was collected following decontamination. 
 
DATE:  22 September 2012     TIME:  1017 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 
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PHOTODOCUMENTATION LOG  
Park Street Site ● Bennington, Vermont 

 

TDD No. 12-08-0005 Page 11 of 26 TASK No. 0826 

 
 

SCENE:  View of wipe sample location WS-02 (Duplicate WS-03) at . The photograph was taken following 
decontamination. 
DATE:  22 September 2012     TIME:  1022 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 
 

 
 

SCENE:  View of wipe sample location WS-04 at . The photograph was taken following decontamination. 
 
DATE:  22 September 2012     TIME:  1025 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 
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PHOTODOCUMENTATION LOG  
Park Street Site ● Bennington, Vermont 

 

TDD No. 12-08-0005 Page 12 of 26 TASK No. 0826 

 
 

SCENE:  View of the northeastern basement area at  following decontamination.  
 
DATE:  22 September 2012     TIME:  1029 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 

 

 
 

SCENE:  View of wipe sample locations WS-06 and WS-07 collected from the freezer doors at . The 
photograph was taken following decontamination. 
DATE:  22 September 2012     TIME:  1118 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 
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PHOTODOCUMENTATION LOG  
Park Street Site ● Bennington, Vermont 

 

TDD No. 12-08-0005 Page 13 of 26 TASK No. 0826 

 
 

SCENE:  View of wipe sample locations WS-08, WS-09, and WS-10 at .  The samples were collected from 
the furnace, washing machine, and the drying machine, respectively. The photograph was taken following decontamination. 
DATE:  22 September 2012     TIME:  1119 hours 
PHOTOGRAPHER: Christine Scesny     CAMERA:  iPhone 4S 
 

 
 

SCENE:  View of stored materials in the eastern portion of the basement of .  Photograph taken facing east. 
 
DATE:  14 May 2013    TIME:  1005 hours 
PHOTOGRAPHER: Kenneth Robinson  CAMERA:  iPhone 4S 
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PHOTODOCUMENTATION LOG  
Park Street Site ● Bennington, Vermont 

 

TDD No. 12-08-0005 Page 14 of 26 TASK No. 0826 

 
 

SCENE:  View of stored materials in the western portion of the basement of .  Photograph taken facing 
southwest. 
DATE:  14 May 2013    TIME:  1300 hours 
PHOTOGRAPHER: Kenneth Robinson  CAMERA:  iPhone 4S 
 

 
 
SCENE:  View of the portable storage unit at .  Photograph taken facing south.  
 
DATE:  14 May 2013    TIME:  1439 hours 
PHOTOGRAPHER: Kenneth Robinson  CAMERA:  iPhone 4S 
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PHOTODOCUMENTATION LOG  
Park Street Site ● Bennington, Vermont 

 

TDD No. 12-08-0005 Page 15 of 26 TASK No. 0826 

 
 

SCENE:  View of suspected effluent piping from the former sump pump system of . Photograph taken facing 
south.  
DATE:  14 May 2013    TIME:  1443 hours 
PHOTOGRAPHER: Kenneth Robinson  CAMERA:  iPhone 4S 
 

 
 

SCENE:  View of the woodpile that was removed from the basement and stacked outside .  Photograph taken 
facing west.  
DATE:  14 May 2013    TIME:  1446 hours 
PHOTOGRAPHER: Kenneth Robinson  CAMERA:  iPhone 4S 
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PHOTODOCUMENTATION LOG  
Park Street Site ● Bennington, Vermont 

 

TDD No. 12-08-0005 Page 16 of 26 TASK No. 0826 

 
 

SCENE:  View of polyethylene (poly) sheeting over stored materials and remaining materials removed in the basement of 
.  Photograph taken facing west.  

DATE:  14 May 2013    TIME:  1537 hours 
PHOTOGRAPHER: Kenneth Robinson  CAMERA:  iPhone 4S 
 

 
 

SCENE:  View of temporary stairs on top of the poly liner in the  basement. Photograph taken facing north.  
 
DATE:  15 May 2013    TIME:  0858 hours 
PHOTOGRAPHER: Kenneth Robinson  CAMERA:  iPhone 4S  
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PHOTODOCUMENTATION LOG  
Park Street Site ● Bennington, Vermont 

 

TDD No. 12-08-0005 Page 17 of 26 TASK No. 0826 

 
 

SCENE:  View of stored materials staged on top of the poly liner in the  basement.  
 
DATE:  15 May 2013    TIME:  0858 hours 
PHOTOGRAPHER: Kenneth Robinson  CAMERA:  iPhone 4S 
 

 
 

SCENE:  View of the poly liner on the wall and the French drain system in  basement.  
 
DATE:  15 May 2013    TIME:  0858 hours 
PHOTOGRAPHER: Kenneth Robinson  CAMERA:  iPhone 4S 
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PHOTODOCUMENTATION LOG  
Park Street Site ● Bennington, Vermont 

 

TDD No. 12-08-0005 Page 18 of 26 TASK No. 0826 

 
 

SCENE:  View of stored materials and the furnace area of the  basement after the installation of poly liner 
and a French drain system. Photograph taken facing east.  
DATE:  15 May 2013    TIME:  0859 hours 
PHOTOGRAPHER: Kenneth Robinson  CAMERA:  iPhone 4S 
 

 
 

SCENE:  View of the sump pump system and poly sheeting installed in the northwest corner of the basement of  
. Photograph taken facing west.  

DATE:  15 May 2013    TIME:  0900 hours 
PHOTOGRAPHER: Kenneth Robinson  CAMERA:  iPhone 4S 
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PHOTODOCUMENTATION LOG  
Park Street Site ● Bennington, Vermont 

 

TDD No. 12-08-0005 Page 19 of 26 TASK No. 0826 

 
 

SCENE:  View of the aboveground storage tank (AST) that was staged on a crushed gravel platform after the installation of 
a poly liner and French Drain system in the basement of .  
DATE:  15 May 2013    TIME:  0901 hours 
PHOTOGRAPHER: Kenneth Robinson  CAMERA:  iPhone 4S 
 

 
 

SCENE:  View of effluent piping from the  sump pump system prior to subsurface installation. Photograph 
taken facing southeast.  
DATE:  15 May 2013    TIME:  0907 hours 
PHOTOGRAPHER: Kenneth Robinson  CAMERA:  iPhone 4S 
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PHOTODOCUMENTATION LOG  
Park Street Site ● Bennington, Vermont 

 

TDD No. 12-08-0005 Page 20 of 26 TASK No. 0826 

 
 

SCENE:  View of suspected location of sanitary sewer piping as marked by the homeowner at . Photograph 
taken facing south.  
DATE:  15 May 2013    TIME:  0907 hours 
PHOTOGRAPHER: Kenneth Robinson  CAMERA:  iPhone 4S 
 

 
 

SCENE:  View of the basement of  after the installation of a poly liner and French drain system. Photograph 
taken facing west.  
DATE:  17 May 2013    TIME:  1521 hours 
PHOTOGRAPHER: Dan Burgo   CAMERA:  Cannon PowerShot 
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SCENE:  View of the basement of  after the installation of a poly liner and French drain system. Photograph 
taken facing southwest.  
DATE:  17 May 2013    TIME:  1521 hours 
PHOTOGRAPHER: Dan Burgo   CAMERA:  Cannon PowerShot 
 

 
 

SCENE:  View of the basement of  after the installation of a poly liner and French drain system. Visible in 
the background is the AST on a crushed gravel platform. Photograph taken facing west.  
DATE:  17 May 2013    TIME:  1522 hours 
PHOTOGRAPHER: Dan Burgo   CAMERA:  Cannon PowerShot 
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SCENE:  View of the basement of  after the installation of a poly liner and French Drain system. Photograph 
taken facing south.  
DATE:  17 May 2013    TIME:  1522 hours 
PHOTOGRAPHER: Dan Burgo   CAMERA:  Cannon PowerShot 
 

 
 

SCENE:  View of a grate drain installed in the basement of . The grate is located along the outside entryway 
to the basement.  
DATE:  17 May 2013    TIME:  0521 hours 
PHOTOGRAPHER: Dan Burgo   CAMERA:  Cannon PowerShot 
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SCENE:  View of a small drainage cover to the drainage pipe installed in the yard of .   
 
DATE:  17 May 2013    TIME:  1520 hours 
PHOTOGRAPHER: Dan Burgo   CAMERA:  Cannon PowerShot 
 

 
 

SCENE:  View of the sump pump system installed in the basement of . Photograph taken facing west.  
 
DATE:  20 May 2013    TIME:  1747 hours 
PHOTOGRAPHER: Dan Burgo   CAMERA:  Cannon PowerShot 
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SCENE View of the sump pump system installed in the basement of . Photograph taken facing west.  
 
DATE:  20 May 2013    TIME:  1746 hours 
PHOTOGRAPHER: Dan Burgo   CAMERA:  Cannon PowerShot 
 

 
 

SCENE:  View of effluent piping from the sump pump system from the  basement. Photograph taken facing 
east.  
DATE:  17 May 2013    TIME:  1521 hours 
PHOTOGRAPHER: Dan Burgo   CAMERA:  Cannon PowerShot 
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SCENE:  View of effluent piping from the sub-slab venting/pumping system from the  basement. Photograph 
taken facing south.  
DATE:  12 July 2013      TIME:  1117 hours 
PHOTOGRAPHER: Dan Burgo     CAMERA:  iPhone 5 
 

 
 

SCENE:  View of effluent piping from the sub-slab venting/pumping system from the  basement. Photograph 
taken facing south.  
DATE:  12 July 2013      TIME:  1118 hours 
PHOTOGRAPHER: Dan Burgo     CAMERA:  iPhone 5 
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SCENE:  View of repaired vinyl siding around a water spigot at . Photograph taken facing south.  
 
DATE:  12 July 2013      TIME:  1118 hours 
PHOTOGRAPHER: Dan Burgo     CAMERA:  iPhone 5 

 

 
 

SCENE:  View of repaired vinyl siding around a water spigot at . Photograph taken facing south.  
 
DATE:  12 July 2013      TIME:  1118 hours 
PHOTOGRAPHER: Dan Burgo     CAMERA:  iPhone 5 
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Appendix C 

 
  Table 1 – Summary of Polychlorinated Biphenyl Results, Wipe Samples Collected 

in September 2012 
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